
Introduction

In support of their tender submission, TXM Rail 
commissioned D2 Rail’s Visualisations team to produce a 
construction sequence Animation, showing the methodology 
required to deliver the Coventry Nuckle Project. Our 
Visualisations team approached this with a combined use of 
Animation and Gaming software, to create the final video. 

Deliverables

The Scope for our Visualisations team was to provide an 
Animation to support the renewal works for the Coventry 
Nuckle tender submission. The Animation comprised of 4 
Key areas, with pre works to be included at a less detailed 
level.

The pre works included, the installation of compound, the 
removal of siding 3 track, the renewal of the Neck Shunt, 
the installation of the head shunt and the installation of the 
new platform 5. All of the pre works were Animated in an 
indicative format, with no plant movements being displayed, 
as this was not critical to the project. The installation of 

the compounds and new platform 5 were displayed as 
the constructed build dropped into position, with all track 
works being Animated in accordance with TXM’s installation 
process, excluding all plant, with added particle effects to 
demonstrate the burning of the rails.

Area 1 to 4 was the significant part of the Animation, with 
track renewals taking place in these areas. The renewal 
process for all Areas had the following procedure:

• Burning of the tracks
• Removal of sleepers and tracks in 6m sections
• Excavation of area
• Re-Ballasting of area
• Switches & Crossings (S&C) installation using PEM LEMs
• Plain line track install
• Top ballast
• Tamping

The Animation of these works showed plant movements, with 
an initial detailed Animation of the first routine.

PROJECT:   Track Renewal Animation - Coventry Nuckle

CLIENT:    TXM Rail

CASE STUDY
Visualisations

Planning your vision, delivering your promise 
www.d2rail.co.uk



Planning your vision, delivering your promise 
www.d2rail.co.uk

Challenges and Solutions

The main challenge on this project was the scale of the 
Animation. A typical Animation request covers a single 
renewal. This project involved the single largest Animation 
D2 Rail had undertaken, as it consisted of a total of 9 
separate Animations (5 Indicative Animations and 4 
Renewal Animations), which needed to be Animated in 
detail in line with the programme. 

To overcome the complexity of this Animation, we needed 
to target 2 main criteria; how to manage the amount of 
Animation that needed to be provided and the complexity of 
such a large programme.

To manage the amount of Animation required, we split 
the project in to its sub-areas, which were then condensed 
to component Animations. These component Animations, 
were then divided for each area. This gave us the ability 
to review and update these without a large knock on effect 
to the whole area Animation, streamlining the workflow, 
allowing it to pass from the Animation team, to the gaming 
environment team and finally to post production. 

The understanding of the programme was the second issue 
on the projects complexity. For this, we used a technique 
that has been proven before on previous projects. The lead 
Planner from TXM provided the team with video recordings 
showing the plant movements. These videos were a run 
through of the programme, with markers being moved up 
and down a printed line diagram. 

A further challenge, was one that we made for ourselves. 
As a business, D2 Rail strives to deliver the highest quality 
product. To do so, we reviewed our current processes and 
decided to adopt techniques used in the gaming industry, 

By adopting the software platforms used for generating PC 
Games, we were able to bring the scene environment to life. 
This is something rarely considered. By introducing a more 
realistic environment and lighting package, we were able to 
showcase the Animation visuals, emulating today’s high-end 
visual media.

Benefits

D2’s Visualisations team provided multiple benefits across a 
myriad of project stakeholders. With regards to construction 
sequencing, the Animation brought the programme to life. 
For the Planners, it provided a method to understand any 
potential issues with the programme and highlighted plant 
clashes, which can easily become lost within a traditional 
programme. For all other departments, it provided clear 
insight into the programme, without the need to decipher a 
Gantt Chart. 

It additionally provided a platform for both the General 
Public and end user to view the proposal. For the end user, 
it provided confidence in TXM’s deliverables and for the 
Public, it removed over complicated engineering with a 
simple visual, allowing the information to be relayed in a 
format that was much easier to understand.

Testimony 

“We worked very closely with D2 Rail on the production 
of an Animation for a tender we were working on. We 
have worked with D2 previously and knew that they could 
Animate our vision for the delivery methodology and really 
capture how we would plan to deliver the works. We had 
a strategy session with the team discussing areas of sites 
we would want to Animate, the types and number of plant 
vehicles we would require and the key focus points which 
we’d like to get across with the Animation. We then put 
together a strategy document detailing the staging of the 
works and D2 produced the Animation.

“The attention to detail throughout the works was excellent. 
The D2 team would have regular conference calls at each 
stage to ensure that what was being produced was in line 
with the requirements. The final product was of exceptional 
quality and showed perfectly how we would deliver the 
project.” 

Fin Gregory
Project Manager
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